COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C18972R

PCN. 18972R- BI D

CONTRACT DESCRI PTI ON:
Conej os County, on US 285 in the Town of Antonito, Col oradc

PROJECT NO NH 2851- 008
US 285 Antonito Concrete
NAMVE OF RQOAD:

PRQIECT COUNTI ES: CONEJOS

CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPCORATED

1260 ROCK CREEK Cl RCLE

LAFAYETTE 0O 80026 303 665 2933

CURRENT PROJECT AMI: $ 7,832, 717.06 PARTICl PATI NG

AWARD PRQJECT AM: $ 7,275,354, 60 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 56. 68% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 3,393, 212.22 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0005

COFRS REPORTI NG CATEGCRY: 5

Page 1
ESTI MATE RUN 07/ 08/ 2015
17:56: 39

TIME CHARGED: 134.0 DAYS TIME ALLOW 10/ 9/ 2015 FI XED COVPLETI ON DATI

PERCENT TI ME: 57.51 ORI G TI ME ALLON 10/ 9/2015 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 07/ 02/ 2015 DATE TI ME STARTED 02/19/2015
DATE LET 11/ 20/ 2014 DATE WORK BEGAN 02/ 19/ 2015
DATE AWARDED 12/ 17/ 2014 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 01/ 05/ 2015 DATE ACCEPTED

DATE NOTI CE TO PROCEED 02/ 19/ 2015

$ 4,439, 504. 84 $ 1, 604, 498. 97
0. 00 0. 00
4,439, 504. 84 1,604, 498. 97
30, 971. 05 -94,515. 35
4, 470, 475. 89 1, 509, 983. 62
-59,092. 57 -21,067. 49
0.00 0.00
4,411, 383. 32 1, 488, 916. 13
0.00 0.00
0.00 0.00
4,411, 383. 32 1, 488, 916. 13
0.00 0.00
PAENT DE s 148891613

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 18972R-BI D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17: 56: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
35, 000. 00000 1.000 35, 000. 00

0010 202-00019 *Renmoval of Inlet 12. 000 0. 000
EACH 5. 000 5, 650. 00
1, 130. 00000 5. 000 5, 650. 00
0015 202-00035 *Renoval of Pipe 1, 200. 000 213. 000
LF 46. 000 1,173. 00
25. 50000 259. 000 6, 604. 50
0020 202- 00200 *Renoval of Sidewal k 6, 500. 000 650. 000
SY 254. 000 2,171.70
8. 55000 904. 000 7,729.20
0025 202-00203 *Renmoval of Curb and Qutter 5, 593. 000 229. 000
LF 3, 007. 000 18, 042. 00
6. 00000 3, 236. 000 19, 416. 00
0030 202- 00206 *Renoval of Concrete Curb Ranp 93. 000 22. 000
SY 0. 000 0. 00
8. 65000 22.000 190. 30
0035 202-00210 *Renmoval of Concrete Pavenent 45. 000 0. 000
SY 9. 000 88. 20
9. 80000 9. 000 88. 20
0040 202-00220 *Renoval of Asphalt Mat 5, 000. 000 2,169. 000
sSY 2,189. 000 16, 855. 30
7.70000 4, 358. 000 33, 556. 60
0045 202-00240  *Renoval of Asphalt Mat (Pl aning) 30, 000. 000 0. 000
SY 10, 624. 000 43, 558. 40
4.10000 10, 624. 000 43, 558. 40
0050 202-00250 *Removal of Pavenent Marking 4,500. 000 0. 000
SF 1, 002. 000 4, 358.70
4. 35000 1, 002. 000 4, 358.70
0055 202-00810 Renoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00

191. 00000 0. 000 0. 00



CONTI D C18972R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 18972R- Bl D ESTI MATE RUN 07/ 08/ 2015
PRQIECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00821 Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0065 202- 04002 *Cl ean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
1, 540. 00000 0. 000 0. 00
0070 202- 04004 *Plug Cul vert (Special) 2. 000 0. 000
EACH 0. 000 0. 00
4,520. 00000 0. 000 0. 00
0075 203-00010 *Uncl assi fied Excavation (Conplete In Place) 28, 805. 000 17, 750. 000
CY 4, 959. 000 52, 069. 50
10. 50000 22,709. 000 238, 444.50
0080 203-00100 *Mick Excavation 4, 500. 000 0. 000
cY 830. 000 48, 140. 00
58. 00000 830. 000 48, 140. 00
0085 203-01100 *Proof Rolling 120. 000 0. 000
HOUR 7.000 672. 00
96. 00000 7.000 672. 00
0090 203-01200 *Roadway | nsul ation Material 42.000 42.000
SF 0. 000 0. 00
24. 00000 42. 000 1, 008. 00
0095 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0100 203-01510 *Backhoe 40. 000 2.000
HOUR 0. 000 0. 00
183. 00000 2.000 366. 00
0105 203-01594 Conbi nati on Loader 40. 000 14. 000
HOUR 3. 000 318. 00
106. 00000 17. 000 1, 802. 00
0110 203-01597 *Pot hol i ng 76. 000 75. 000
HOUR 1. 000 272.00
272. 00000 76. 000 20, 672. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18972R- Bl D ESTI MATE RUN 07/ 08/ 2015
PRQIECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203-02330 *Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0120 206- 00065 *Structure Backfill (FlowFill) 13. 000 2.000
cY 11. 000 6, 050. 00
550. 00000 13. 000 7,150. 00
0125 207-00205 *Topsoi | 1, 150. 000 1, 150. 000
CY 0. 000 0. 00
6. 00000 1, 150. 000 6, 900. 00
0130 207-00210 *St ockpi | e Topsoi | 1, 181. 000 1, 181. 000
CY 0. 000 0. 00
6. 00000 1, 181. 000 7,086. 00
0135 208-00002 *Erosion Log (12 Inch) 20. 000 20. 000
LF 0. 000 0. 00
5. 50000 20. 000 110. 00
0140 208-00035  *Aggregate Bag 600. 000 15. 000
LF 5. 000 25. 00
5. 00000 20. 000 100. 00
0145 208- 00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0150 208- 00051 *StormDrain Inlet Protection (Type 1) 45. 000 5. 000
LF 35. 000 192. 50
5. 50000 40. 000 220. 00
0155 208- 00052 *StormDrain Inlet Protection (Type 2) 360. 000 31. 000
LF 112. 000 7,504. 00
67. 00000 143. 000 9, 581. 00
0160 208-00070 *Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 0. 000 0. 00
1, 950. 00000 2.000 3, 900. 00
0165 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 4.000
HOUR 0. 000 0. 00
40. 00000 4. 000 160. 00
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PCN: 18972R-BI D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 4. 000
HOUR 0. 000 0. 00
84.50000 4. 000 338. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval) 160. 000 4.000
HOUR 4.000 320. 00
80. 00000 8. 000 640. 00
0180 208- 00206 *Erosion Control Supervisor 170. 000 63. 000
DAY 24.000 3,144.00
131. 00000 87. 000 11, 397. 00
0185 210-00810 Reset Gound Sign 36. 000 0. 000
EACH 0. 000 0. 00
211. 00000 0. 000 0. 00
0190 210-04010 Adj ust Manhol e 21. 000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0195 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 3. 000 780. 00
260. 00000 3. 000 780. 00
0200 210- 04060 *Adj ust Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
694. 00000 0. 000 0. 00
0205 212-00006 *Seedi ng (Native) 5. 000 2.500
ACRE 0. 600 690. 00
1, 150. 00000 3.100 3, 565. 00
0210 212-00032 *Soi | Condi tioning 5. 000 2.500
ACRE 0. 600 1, 500. 00
2,500. 00000 3.100 7, 750. 00
0215 213-00003 *Mil ching (Weed Free) 5. 000 2.500
ACRE 0. 600 762. 00
1, 270. 00000 3.100 3,937.00
0220 213-00061 *Mil ch Tacki fier 400. 000 200. 000
LB 100. 000 455. 00
4. 55000 300. 000 1, 365. 00
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PON: 18972R- Bl D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 240- 00000 *WIdlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
89. 50000 8. 000 716. 00
0230 250- 00010 *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3,420. 00000 1. 000 3,420.00
0235 250-00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0240 250-00110 *Heal th and Safety O ficer 21. 000 21.000
HOUR 0. 000 0. 00
87.50000 21.000 1, 837.50
0245 304- 06000 Aggregate Base Course (Cl ass 6) 8, 500. 000 0. 000
TON 2,079. 660 43, 672. 86
21. 00000 2,079. 660 43, 672. 86
0250 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 200. 000 499. 520
TON 212. 430 50, 983. 20
240. 00000 711. 950 170, 868. 00
0255 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 600. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0260 411-10255  *Enulsified Asphalt (Sl ow Setting) 321. 000 0. 000
GAL 0. 000 0. 00
13. 00000 0. 000 0. 00
0265 412-00600 Concrete Pavenent (6 Inch) 216. 000 0. 000
SY 0. 000 0. 00
60. 50000 0. 000 0. 00
0270 412-00900 *Concrete Pavement (9 Inch) 20, 000. 000 0. 000
Sy 5, 626. 000 427,576. 00
76. 00000 5, 626. 000 427, 576. 00
0270 MATERI AL ALLOMNCE 1.25 inch x 18 inch Snmooth Dowel 19, 148. 000
Basket s
Sy -5, 626. 002 -9,893. 38
1. 75851 13, 521. 998 23,778.57
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PCN: 18972R-BI D ESTI MATE RUN
PRQJECT: NH 2851- 008 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0270 MATERI AL ALLOMNCE Basket Stakes 19, 148. 005
SY -5, 626. 064 -423.08
0. 07520 13, 521. 941 1, 016. 85
0270 MATERI AL ALLOMNCE #5 X 30 inch Epoxy coated tie bars 19, 147. 993
SY -5, 625. 999 -2,569. 45
0. 45671 13, 521. 994 6,175. 63
0275 506- 00030 *Gouted Riprap 25. 000 0. 000
CY 0. 000 0. 00
260. 00000 0. 000 0. 00
0280 506-00212 *Riprap (12 Inch) 20. 000 0. 000
CY 0. 000 0. 00
156. 00000 0. 000 0. 00
0285 601-01025 *Concrete O ass B (M scel | aneous) 0. 000 0. 000
CY 0. 000 0. 00
543. 00000 0. 000 0. 00
0290 603- 05054 *54 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 610. 00000 1. 000 3, 610. 00
0295 604- 13005 *Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 150. 00000 2.000 10, 300. 00
0300 604- 16005 *Inlet Type 16 (5 Foot) 7.000 3. 000
EACH 4.000 16, 760. 00
4,190. 00000 7.000 29, 330. 00
0305 604-16505 *Inlet Type 16 (Double) (5 Foot) 16. 000 4. 000
EACH 12. 000 70, 440. 00
5, 870. 00000 16. 000 93, 920. 00
0310 604-16605 *Inlet Type 16 (Triple) (5 Foot) 6. 000 2.000
EACH 4.000 31, 320. 00
7, 830. 00000 6. 000 46, 980. 00
0315 604- 19105 *Inlet Type R L 5 (5 Foot) 4. 000 0. 000
EACH 4.000 21,120. 00

5, 280. 00000 4.000 21, 120. 00
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PON: 18972R-BI D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17: 56: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0320 604- 30005 *Manhol e Sl ab Base (5 Foot) 5. 000 3. 000
EACH 2.000 15, 400. 00
7, 700. 00000 5. 000 38, 500. 00
0325 604-30010 *Manhol e Sl ab Base (10 Foot) 24.000 20. 000
EACH 4. 000 36, 080. 00
9, 020. 00000 24.000 216, 480. 00
0330 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
33, 000. 00000 1.000 33, 000. 00
0335 607-11525 *Fence (Plastic) 2, 000. 000 467. 000
LF 0. 000 0.00
3. 65000 467. 000 1,704.55
0340 608- 00000 Concrete Si dewal k 2, 734.000 0. 000
Sy 0. 000 0.00
39. 50000 0. 000 0. 00
0345 608- 00010 Concrete Curb Ranp 460. 000 0. 000
Sy 0. 000 0.00
128. 00000 0. 000 0. 00
0350 609-21010 Curb and CGutter Type 2 (Section |-B) 44. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0355 609-21020 Curb and Gutter Type 2 (Section Il-B) 6, 820. 000 0. 000
LF 0. 000 0.00
23. 00000 0. 000 0. 00
0360 609- 24004 Qutter Type 2 (4 Foot) 204. 000 0. 000
LF 0. 000 0.00
28. 50000 0. 000 0. 00
0365 609-60011 *Curb Type 6 (Section M 100. 000 0. 000
LF 0. 000 0.00
60. 50000 0. 000 0. 00
0370 612-00003 *Delineator (Type I11) 33. 000 0. 000
EACH 0. 000 0.00

32. 00000 0. 000 0. 00
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PON: 18972R-BI D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17: 56: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0375 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 618. 000 2, 035. 000
LF 1, 583. 000 36, 409. 00
23. 00000 3, 618. 000 83, 214. 00
0375 MATERI AL ALLOMANCE 2 Inch Conduit with fittings 2,284.938
LF -2,284.938 -8,157.23
3. 57000 0. 000 0. 00
0380 614-00011 Sign Panel (Qass I) 53. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0385 614-00012 Sign Panel (Cass I1) 72.000 0. 000
SF 0. 000 0. 00
34. 50000 0. 000 0. 00
0390 614-01512 Steel Sign Support (2-1nch Round) (Post) 40. 000 0. 000
LF 0. 000 0. 00
8. 30000 0. 000 0. 00
0395 614-01522 Steel Sign Support (2-1nch Round)(Socket) 22.000 0. 000
EACH 0. 000 0. 00
53. 50000 0. 000 0. 00
0400 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 114. 000 0. 000
LF 0. 000 0. 00
21. 50000 0. 000 0. 00
0405 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
287. 00000 0. 000 0. 00
0410 619- 06060 *6 Inch Ductile lIron Pipe 0. 000 0. 000
LF 0. 000 0. 00
194. 00000 0. 000 0. 00
0410 MATERI AL ALLOMANCE 6" Duct Pipe and Fittings 145. 000
LF - 145. 000 -6,119. 00
42.20000 0. 000 0. 00
0415 619- 06080 *8 Inch Ductile lIron Pipe 0. 000 0. 000
LF 0. 000 0. 00

235. 00000 0. 000 0. 00
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PCN: 18972R-BI D ESTI MATE RUN
PRQJECT: NH 2851- 008 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0415 MATERI AL ALLOMANCE 8 In Duct Pipe and Fittings 471. 000
LF -471.000 -22,311. 27
47. 37000 0. 000 0. 00
0420 619-10545 *54 I nch Wl ded Steel Pipe (Special) 46. 000 46. 000
LF 0. 000 0.00
1, 010. 00000 46. 000 46, 460. 00
0425 619-10547 *54 Inch Wl ded Steel Pipe (Jacked) 60. 000 60. 000
LF 0. 000 0.00
1, 570. 00000 60. 000 94, 200. 00
0427 619-50480 6 In Plastic Pipe 52. 000 0. 000
LF 52. 000 9,494. 68
182. 59000 52. 000 9, 494. 68
0428 619-50640 8 In Plastic Pipe 55. 000 0. 000
LF 55. 000 12, 209. 45
221. 99000 55. 000 12, 209. 45
0430 619- 75048 *6 Inch Gate Valve 0. 000 0. 000
EACH 0. 000 0.00
2,120. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE 6 In Gate Val ve and Val ve Box 1.000
EACH -1.000 -724.75
724. 75000 0. 000 0. 00
0435 619- 75064 *8 Inch Gate Valve 0. 000 0. 000
EACH 0. 000 0.00
2, 750. 00000 0. 000 0. 00
0435 MATERI AL ALLOMANCE 8 In Gate Val ve and Val ve Box 1.000
EACH -1.000 -1, 059. 06
1, 059. 06000 0. 000 0. 00
0440 621- 00425 *Det our 1. 000 0.100
LS 0. 400 30, 000. 00
75, 000. 00000 0.500 37, 500. 00
0445 621- 00450 *Det our Pavenent 2, 600. 000 1, 028. 000
Sy 472.000 40, 120. 00

85. 00000 1, 500. 000 127, 500. 00
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PCN: 18972R-BI D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0450 624- 24011 *10 Inch Drainage Pipe (Oass 4) (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
60. 50000 0. 000 0.00
0450 MATERI AL ALLOMNCE 10 I n Drai nage Pipe 0. 000
LF 0. 000 0. 00
6. 23000 0. 000 0. 00
0455 624- 24016 *15 Inch Drainage Pipe (Oass 4) (Conplete In Place) 632. 000 254. 000
LF 360. 000 42, 480. 00
118. 00000 614. 000 72,452.00
0455 MATERI AL ALLOMNCE 15 I n Drai nage Pipe 466. 000
LF -466. 000 -5, 130. 66
11. 01000 0. 000 0. 00
0460 624-24019 *18 Inch Drainage Pipe (Oass 4) (Conplete In Place) 298. 000 49. 000
LF 249. 000 30, 129. 00
121. 00000 298. 000 36, 058. 00
0460 MATERI AL ALLOMNCE 18 I n Drai nage Pipe 271. 000
LF -271.000 -3,661.21
13. 51000 0. 000 0. 00
0465 624-24025  *24 Inch Drainage Pipe (Cass 4) (Conplete In Place) 290. 000 200. 000
LF 90. 000 12, 420. 00
138. 00000 290. 000 40, 020. 00
0465 MATERI AL ALLOMNCE 24 | n Drainage Pipe 100. 000
LF -100. 000 -2,129.00
21. 29000 0. 000 0. 00
0470 624- 24031 *30 Inch Drainage Pipe (Oass 4) (Conplete In Place) 765. 000 435. 000
LF 330. 000 52, 800. 00
160. 00000 765. 000 122, 400. 00
0470 MATERI AL ALLOMNCE 30 I n Drainage Pipe 345. 000
LF - 345. 000 -11, 233. 20
32. 56000 0. 000 0. 00
0475 624- 24037 *36 Inch Drainage Pipe (Oass 4) (Conplete In Place) 925. 000 340. 000
LF 585. 000 117,585. 00
201. 00000 925. 000 185, 925. 00
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PCN: 18972R-BI D ESTI MATE RUN
PRQJECT: NH 2851- 008 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0475 MATERI AL ALLOMNCE 36 | n Drainage Pipe 580. 000
LF -580. 000 -21,054. 00
36. 30000 0. 000 0. 00
0480 624- 24043 *42 Inch Drainage Pipe (Oass 4) (Conplete In Place) 419. 000 419. 000
LF 0. 000 0. 00
253. 00000 419. 000 106, 007. 00
0480 MATERI AL ALLOMNCE 42 | n Drainage Pipe 1. 000
LF -1. 000 -50. 06
50. 06000 0. 000 0. 00
0485 624- 24049 *48 Inch Drainage Pipe (Oass 4) (Conplete In Place) 720. 000 720. 000
LF 0. 000 0. 00
309. 00000 720. 000 222,480. 00
0485 MATERI AL ALLOMNCE 48 | n Drai nage Pipe 0. 000
LF 0. 000 0. 00
67. 50000 0. 000 0. 00
0490 624- 24055 *54 Inch Drainage Pipe (Oass 4) (Conplete In Place) 1, 925. 000 1, 925. 000
LF 0. 000 0. 00
350. 00000 1, 925. 000 673, 750. 00
0490 MATERI AL ALLOMNCE 54 | n Drainage Pipe 0. 000
LF 0. 000 0. 00
93. 72000 0. 000 0. 00
0495 625- 00000 *Construction Surveying 1. 000 0.510
LS 0. 130 12, 350. 00
95, 000. 00000 0. 640 60, 800. 00
0500 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 200, 000. 00
500, 000. 00000 1. 000 500, 000. 00
0505 626-01000 *Public Information Services 1. 000 0.510
LS 0. 130 3, 900. 00
30, 000. 00000 0. 640 19, 200. 00
0510 627-00011 *Pavement Marki ng Paint (Wt erborne) 200. 000 0. 000
GAL 40. 000 4, 000. 00

100. 00000 40. 000 4, 000. 00
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PON: 18972R- Bl D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0515 627-00013 *Pavenment Marking Paint (H gh Build) 59. 000 0. 000
GAL 0. 000 0. 00
127. 00000 0. 000 0. 00
0520 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 830. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0525 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 630. 000 0. 000
SF 0. 000 0. 00
26. 50000 0. 000 0. 00
0530 630- 00000 *Fl aggi ng 10, 000. 000 2,493. 000
HOUR 1, 537. 500 49, 200. 00
32. 00000 4, 030. 500 128, 976. 00
0535 630- 00007 *Traffic Control |nspection 70. 000 31.000
DAY 11. 000 1, 749. 00
159. 00000 42.000 6, 678. 00
0540 630-00012 *Traffic Control Managenent 170. 000 65. 000
DAY 24.000 18, 360. 00
765. 00000 89. 000 68, 085. 00
0545 630- 80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 500
EACH 0. 000 0. 00
191. 00000 0. 500 95. 50
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 40. 000 6. 000
EACH 0. 000 0. 00
255. 00000 6. 000 1, 530. 00
0555 630- 80341 *Construction Traffic Sign (Panel Size A) 42.000 19. 000
EACH 2.000 102. 00
51. 00000 21.000 1,071. 00
0560 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 16. 500
EACH 1. 500 105. 00
70. 00000 18. 000 1, 260. 00
0565 630- 80344 *Construction Traffic Sign (Special) 200. 000 6. 500
SF 26. 500 675. 75
25. 50000 33. 000 841. 50



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18972R- Bl D ESTI MATE RUN 07/ 08/ 2015
PRQIECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0570 630- 80350 *Vertical Panel 100. 000 23. 000
EACH 0. 000 0. 00
38. 50000 23. 000 885. 50
0575 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7,900. 00000 1. 000 7,900. 00
0580 630- 80360 *Drum Channel i zi ng Devi ce 260. 000 75. 500
EACH 54.500 2,779.50
51. 00000 130. 000 6, 630. 00
0585 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 9. 500
EACH 3. 000 172. 50
57.50000 12. 500 718.75
0590 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0595 630- 80380 *Traffic Cone 220. 000 45. 000
EACH 65. 000 845. 00
13. 00000 110. 000 1, 430. 00
0600 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
51, 000. 00000 0. 000 0. 00
0605 700-70010 F/ A M nor Contract Revisions 106, 577. 550 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70012 F/ A Asphalt Pavenent |ncentive 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70013 F/ A Concrete Pavement |ncentive 48, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18972R-BI D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0005 17:56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0625 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 -4,694. 930
FA -2,850. 200 -2,850. 20
1. 00000 -7,545.130 -7,545.13
0630 700- 70018 F/ A Roadway Snoot hness | ncentive 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70040 F/ A Rail road 2,675. 000 2,675. 000
F A 0. 000 0. 00
1. 00000 2,675. 000 2,675.00
0650 700- 70060 F/' A Adjust Uilities 25, 000. 000 660. 000
F A 0. 000 0. 00
1. 00000 660. 000 660. 00
0655 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70589 F/ A Environnental Health & Safety Managenent 10, 000. 000 53. 350
FA 0. 000 0. 00
1. 00000 53. 350 53.35
0680 900- 00006 Added Item (Dol lar)/ Restocking fee for returned 1. 000 0. 000
Ductile Iron Pipe
DOL 1. 000 1,319.93
1, 319. 93000 1. 000 1,319.93
CAT 0200 CURRENT AMI $ 7,745,417.06$% 1,509,983.62% 4,383,175.89
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG
0665 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
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PCN: 18972R-BI D ESTI MATE RUN 07/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO. 0005 17:56: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG
0670 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 100. 00000 1. 000 40, 100. 00
0675 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
CAT 0400 CURRENT AMI  $ 87, 300. 00 $ 0.00$ 87, 300. 00

PRQJECT TOTAL CURRENT AMI $ 7,832,717.06$ 1,509, 983.62$ 4,470, 475.89



